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APPROVAL VOTE CERTIFICATION LETTER
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Local Actions and Approvals

SCHOOL BUILDING COMMITTEE
MEETING MINUTES

   

 

 
ADA Coordinator: Gary P. Howayeck, Esq. 508‐324‐2650 

One Government Center – Fall River, MA 02722 
TEL 508‐324‐220 – FAX 508‐324‐2211 – EMAIL city_clerks@fallriverma.org 

 

BB..MM..CC.. DDUURRFFEEEE HHIIGGHH SSCCHHOOOOLL –– FFaallll RRiivveerr,, MMAA

SSCCHHOOOOLL  BBUUIILLDDIINNGG  CCOOMMMMIITTTTEEEE  MMEEEETTIINNGG  NNOO..  99  

Thursday, May 11, 2017  Durfee High School ‐ Library           4:30 PM 

  

AAggeennddaa                                  
 
1. Administrative Actions 

o Approval of April 13, 2017 Meeting Minutes 
 

2. Community Engagement 
o Public Forum Update and Public Feedback Discussion 
o Discuss Second Public Forum Date (Should be Prior to Next MSBA Submission) 
o Facebook, Twittter, Website Update 

 
3. Preferred Schematic Report (PSR) 

o Review Preferred Schematic Report Deliverables  
o Review Options for PSR 

 
4. Schedule Update 

o Review Upcoming Project Schedule 
o Important Upcoming Milestone Dates 

 PSR Submission – June 29, 2017 
 

5. Budget Update 
o Review Total Project Budget 

 
6. Other Business/Discussions 

 
7. Next SBC Meeting 

o SBC Meeting         June 22, 2017       4:30 PM  (Changed for PSR Submission Review & Vote) 
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BMS Durfee High School – Fall River, MA                       MEETING MINUTES 
 
SCHOOL BUILDING COMMITTEE MEETING NO. 9  May 11, 2017

Location:  Durfee High School Library
Time: 4:30 PM

  

Attendees: 
Name  Assoc.  Present 

Jasiel F. Correia II  Mayor, City of Fall River  N 
Cathy Ann Viveiros  City of Fall River, City Administrator  N 
Rhonda Pinnell  City of Fall River, Purchasing Agent  N 
Tim McCoy  City of Fall River, Purchasing Agent FRHA  N 
Chris Gallagher  City of Fall River, Director of Building and Grounds  Y 
Carole Fiola  Mass. State Rep.  N 
Matt Malone  Fall River School Dept, Superintendent of Schools  Y 
Ken Pacheco  Fall River School Dept., Co‐Chair, Chief of Operations FRPS  Y 
Joseph Camara  City Councilor and Co‐Chair  N 
Mark Costa  Fall River School Dept. School Committee, Vice Chair  N 
Ed Costar  Fall River School Dept., School Committee  Y 
Maria Pontes  Fall River School Dept., Durfee High Principal  Y 
Melissa Fogarty  Fall River School Dept., Operations Durfee High  Y 
Michael Costa   Fall River School Dept., Teacher at Durfee High  Y 
Gary Bigelow  Fall River School Dept., Teacher at Durfee High  N 
Nick Christ  Baycoast Bank, CEO Baycoast Bank  Y 
Michael Keane  Civitech Architects, Owner  N 
Brantley Hunsinger  B‐Tech Construction, Owner  N 
Tammy Moutinho  Buildings and Grounds, Admin.  Y 
Lauren Correa  Student  Y 
Catarina Pereira  Student  N 
Jensen Riley  Student  N 
     
Scott Dunlap  Ai3, Project Architect  N 
Troy Randall  Ai3, Project Architect  Y 
Craig Olsen  Ai3, Project Architect  Y 
Sally Cameron  ThreeC Strategy  N 
     
Jim Rogers  LeftField, Owner  N 
Lynn Stapleton  LeftField, Project Executive   
Adam Keane  LeftField, Project Manager  Y 
Paul Gransaull  LeftField, Project Manager  Y 

 Voting Members indicated in bold 
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The School Building Committee Acting‐Chair, M. Pontes, called the meeting to order at 4:45 PM. 

I. Approval of Meeting Minutes 
 
1. The following motion and vote were made: 

 
  MOTION:  M.  Pontes moved,  seconded  by  C. Gallagher,  that  the Durfee  School Building 

Committee approve the April 13th 2017 SBC Meeting Minutes. 
  Discussion: None. 
 

The  Durfee  School  Building  Committee  voted  to  approve  the  April  13th  2017  SBC Meeting 
Minutes.  
For: 8 – Oppose: 0 – Abstained: 0 
 

II. Preferred Schematic Report (PSR) 
 
2. A. Keane  reviewed  the attachment  to  the  current meeting packet  regarding  the PSR Table of 

Contents and Responsibilities. 
 
3. T.  Randall  and  C.  Olsen with  the  aid  of  a  PowerPoint  presentation  (copy  attached  to  these 

minutes) walked  the  committee  through  a  series  of  options  for  siting  and  design  of  a  new 
school. Four options,  indicated as 1A, 1B, 1C and 1D, were presented and  showed a  range of 
Renovations  and  Additions  and  New  Construction.    Two  options,  2A  and  2B,  for  New 
Construction were further examined.  After much discussion, the SBC requested Ai3 to develop a 
hybrid option  incorporating options 1C and 2B.   T. Randall explained the pros and cons of this 
approach but agreed to develop the hybrid option as discussed.  

 
III. Community Engagement  

 
4. A. Keane noted  the  first Public Forum held on May 3, 2017  in  the Durfee HS Auditorium was 

attended by 45  ‐50 members of  the Community and was well received with positive  feedback 
from  the  attendees.  The  SBC  offered  many  positive  comments  for  the  portion  of  the 
presentation conducted by T.  Randall.  A date for the second Public Forum will be scheduled on 
or before the next SBC meeting. 

 
5. A.  Keane  confirmed  that  the  Project  Website  is  up  and  running  with  all  SBC  minutes, 

announcements and MSBA Submissions posted.  Facebook and Twitter accounts are also up and 
active. 

 
IV. Schedule Update 

 
6. Schedule Update – A. Keane noted  the PSR Milestone Dates had been added  to  the Schedule 

and is included in the current meeting packet. 
 

7.  The next SBC Meeting date was changed to be June 15, 2017. 
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V. Project Funding & Project Budget Update 

 
8. The percentage of the Feasibility Study Budget expended to date is 43%. 

 
VI. Other Business/Discussion 

 
9. None. 

 
VII. Next Meetings 

 
10. The next meeting of the full SBC is scheduled for June 15, 2017 at 4:30 PM in the Durfee  
  High School Library.  

 
VIII. Adjournment 

 
11. The following motion and vote were made: 

 
MOTION:  K. Pacheco moved and M. Pontes seconded, that the School Building Committee 
vote to adjourn the meeting at 6:10 PM. 
 
The Durfee School Building Committee voted unanimously to adjourn the meeting at 6:10pm. 
For: 8 – Oppose: 0 – Abstained: 0 
 
 

 
These meeting minutes represent what is presumed to be a complete and accurate account of the items 
reviewed,  discussed,  directions  given  and  conclusions  drawn  unless  notification  to  the  contrary  is 
received by  the next  regular construction meeting.    If no notification  is  received,  these minutes will be 
deemed an accurate account of the meeting.         

 
Prepared by, 
Paul Gransaull 
LeftField LLC 
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ADA Coordinator: Gary P. Howayeck, Esq. 508‐324‐2650 

One Government Center – Fall River, MA 02722 
TEL 508‐324‐220 – FAX 508‐324‐2211 – EMAIL city_clerks@fallriverma.org 

 

BB..MM..CC.. DDUURRFFEEEE HHIIGGHH SSCCHHOOOOLL –– FFaallll RRiivveerr,, MMAA

SSCCHHOOOOLL  BBUUIILLDDIINNGG  CCOOMMMMIITTTTEEEE  MMEEEETTIINNGG  NNOO..  1100  

Thursday, June 15, 2017           Durfee High School ‐ Library           4:30 PM 

  

AAggeennddaa                                  
 
1. Administrative Actions 

o Approval of May 11, 2017 Meeting Minutes 
 

2. Community Engagement 
o Review Public Forum No. 2 Presentation  
o Public Forum No. 2 – June 16, 2017 6:30 PM in Durfee HS Auditorium 
o Facebook, Twittter, Website Update 

 
3. Preferred Schematic Report (PSR) 

o Review Preferred Schematic Report Submission 
o Vote to Approve and Submit the Preferred Schematic Report Submission 

 
4. Schedule Update 

o Review Upcoming Project Schedule 
o Important Upcoming Milestone Dates 

 PSR Submission – June 29, 2017 
 

5. Budget Update 
o Review Total Project Budget 

 
6. Other Business/Discussions 

 
7. Next SBC Meeting 

o SBC Meeting           July 13, 2017        4:30 PM  Durfee HS Library 
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BMS Durfee High School – Fall River, MA                       MEETING MINUTES 
 
SCHOOL BUILDING COMMITTEE MEETING NO. 10  June 15, 2017

Location:  Durfee High School Library
Time: 4:30 PM

  

Attendees: 
Name  Assoc.  Present 

Jasiel F. Correia II  Mayor, City of Fall River  N 
Cathy Ann Viveiros  City of Fall River, City Administrator  N 
Rhonda Pinnell  City of Fall River, Purchasing Agent  N 
Tim McCoy  City of Fall River, Purchasing Agent FRHA  N 
Chris Gallagher  City of Fall River, Director of Building and Grounds  Y 
Carole Fiola  Mass. State Rep.  Y 
Matt Malone  Fall River School Dept, Superintendent of Schools  N 
Ken Pacheco  Fall River School Dept., Co‐Chair, Chief of Operations FRPS  Y 
Joseph Camara  City Councilor and Co‐Chair  N 
Mark Costa  Fall River School Dept. School Committee, Vice Chair  N 
Ed Costar  Fall River School Dept., School Committee  Y 
Matthew Desmarais  Fall River School Dept., Durfee High Interim Principal  Y 
Melissa Fogarty  Fall River School Dept., Operations Durfee High  N 
Michael Costa   Fall River School Dept., Teacher at Durfee High  Y 
Gary Bigelow  Fall River School Dept., Teacher at Durfee High  Y 
Nick Christ  Baycoast Bank, CEO Baycoast Bank  Y 
Michael Keane  Civitech Architects, Owner  N 
Brantley Hunsinger  B‐Tech Construction, Owner  N 
Tammy Moutinho  Buildings and Grounds, Admin.  Y 
Lauren Correa  Student  Y 
Catarina Pereira  Student  Y 
Jensen Riley  Student  N 
     
Scott Dunlap  Ai3, Project Architect  Y 
Troy Randall  Ai3, Project Architect  Y 
Craig Olsen  Ai3, Project Architect  Y 
Sally Cameron  ThreeC Strategy  Y 
     
Jim Rogers  LeftField, Owner  N 
Lynn Stapleton  LeftField, Project Executive  N 
Adam Keane  LeftField, Project Manager  Y 
Paul Gransaull  LeftField, Project Manager  Y 

 Voting Members indicated in bold 
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The School Building Committee Chair, K. Pacheco, called the meeting to order at 4:35 PM. 

I. Approval of Meeting Minutes 
 
1. The following motion and vote were made: 

 
  MOTION:  C. Fiola moved, seconded by C. Gallagher, that the Durfee High School Building 

Committee approve the May 11th 2017 SBC Meeting Minutes. 
  Discussion: None. 
 

The Durfee High School Building Committee voted to approve the May 11th 2017 SBC Meeting 
Minutes.  
For: 8 – Oppose: 0 – Abstained: 0 
 
 

II. Preferred Schematic Report (PSR) 
 
2. T. Randall with the aid of Power‐Point quickly reviewed the six siting and construction options 

presented at the last SBC meeting. He then went into detail of the “hybrid” scheme proposed at 
the  previous  meeting,  labeled  “IE”  and  explained  the  advantages  of  this  option  in  siting, 
construction cost, massing, etc. This option preserves the existing Athletic Building, the Football 
Stadium Baseball  Field  and  Practice  Fields  and  lastly  the  Performing Arts Building. Discussion 
continued regarding bus access and relocation of parking.  

 
3. The following motion and vote were made: 

 
  MOTION:  K. Pacheco moved, seconded by N. Christ, that the Durfee High School Building 

Committee approve option 1E as  the option  to be  included  in  the Preferred Schematic Report 
(PSR) submission to the MSBA by the June 29 2017 submission deadline. 

  Discussion: None. 
 

The Durfee High School Building Committee voted to approve option 1E as the option to be 
included in the Preferred Schematic Report (PSR) submission to the MSBA by the June 29 2017 
submission deadline. For: 8 – Oppose: 0 – Abstained: 0 

 
III. Community Engagement  

 
4. S. Cameron’s update noted that community traction  is developing and much positive feedback 

has  been  received  via  the  Facebook  page  (227 members  to  date),  the  Twitter  account  (80 
followers) and the Website, which has received over 700 visits to date. 

 
5. S. Cameron received communication from a member of the Class of ’87 that a time capsule had 

been  buried  in  the  area  of  the  front  entrance.  C.  Gallagher  noted  that  the  SBC  would 
accommodate relocation of the capsule to the extent that it can be located. 
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6. A. Keane noted that the second Public Forum will be held at 6:30pm in the Auditorium following 
the  conclusion  of  this meeting.  Ai3  to  present  a  Power‐Point  presentation  updating  the  SBC 
efforts to date. 

 
 

IV. Schedule Update 
 
7. A. Keane noted that all efforts are currently focused on the PSR submission date of 6/29/17. 
 

 
V. Project Funding & Project Budget Update 

 
8. The 5/31/17 Budget Status Report was attached to the minutes. 

 
 

VI. Other Business/Discussion 
 
9. None. 
 

 
VII. Next Meetings 

 
10. The next meeting of the full SBC is scheduled for July 13, 2017 at 4:30 PM in the Durfee  
  High School Library.  

 
 

VIII. Adjournment 
 

11. The following motion and vote were made: 
 

MOTION:  K.  Pacheco  moved  and  C.  Gallagher  seconded,  that  the  School  Building 
Committee vote to adjourn the meeting at 5:20 PM. 
 
The Durfee School Building Committee voted unanimously to adjourn the meeting at 5:20pm. 
For: 8 – Oppose: 0 – Abstained: 0 
 
 

 
These meeting minutes represent what is presumed to be a complete and accurate account of the items 
reviewed,  discussed,  directions  given  and  conclusions  drawn  unless  notification  to  the  contrary  is 
received by  the next  regular construction meeting.    If no notification  is  received,  these minutes will be 
deemed an accurate account of the meeting.         

 
Prepared by, 
Paul Gransaull 
LeftField LLC 
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Local Actions and Approvals

PUBLIC FORUM PRESENTATION AND
MEETING MINUTES

   

NEW DURFEE HIGH SCHOOL PROJECT 

Please join the 

City of Fall River, Fall River Public Schools and 
the Durfee School Building Committee for 

PUBLIC FORUM #1 
Wednesday, March 15, 2017 

6:30 PM 
Durfee High School Auditorium 

	

We need your input as we examine the 
educational program and site options in an effort 
to arrive at an appropriate comprehensive high 
school design that will provide a positive, 21st 
century learning environment for our students. 

The Durfee High School Project will benefit the 
entire Fall River Community by improving and 
increasing educational opportunities for our 
students. 

Agenda:
Educational Programming 

Site Options 
Project Schedule 
MSBA Process 
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DURFEE HIGH SCHOOL PROJECT – FALL RIVER, MA                       MEETING MINUTES 
 

PUBLIC FORUM NO. 1  May 3, 2017 
Location:  Durfee High School Auditorium 

Time:  6:30 PM 
  

Attendees: 
(Refer to the attached Sign‐In List for Attendees of the Forum.) 

 
I. Opening Remarks 
 

1. The Superintendent of Schools, Dr. Matt Malone, welcomed everyone to the first Durfee High School Public 
Forum and expressed the City and School District’s appreciation for everyone’s interest in the Project. Dr. 
Malone also described how important this new facility would be to the community and emphasized that 
education Is the cornerstone of economic development. 

 
II. Introduction of School Building Committee Members and Project Team 
 

2.  Dr. Malone went on to introduce Principal Maria Pontes as well as the other members of the School Building 
Committee in attendance. Dr. Malone introduced Jim Rogers from Leftfield who gave a brief introduction 
of his OPM firm. Jim then introduced Lynn Stapleton who is the project’s OPM Project Executive and Adam 
Keane who is the Project Manager. Jim then introduced Troy Randall from Ai3. Ai3 is the Project’s Architect. 
Troy gave a brief overview of his Firm’s experience building MSBA High Schools. Troy also introduced James 
Aspirino from PARE Corp. PARE is the project’s Civil Engineer. 

 
III. MSBA Grant Opportunity and MSBA Process 

 
3. Lynn Stapleton took the crowd through some slides from the Power Point presentation in regards to the 

MSBA Grant Opportunity and the MSBA Process. Lynn explained that the City had been given an opportunity 
to receive a grant reimbursement from the MSBA to pay costs associated with a new school facility project. 
This grant opportunity was offered in part because of the condition of the existing building infrastructure 
and the lack of building and energy code compliance of the present facility. 
 

4. Lynn went on to explain that the MSBA funding comes from one cent of the Massachusetts 6.25% sales tax.  
This is tax paid by Fall River residents and taxpayers throughout the commonwealth. Lynn then showed a 
slide that included the many surrounding Cities and Towns that have received this same support. 
 

5. Lynn then explained the requirements that need to be followed to receive a grant from the MSBA. The first 
step is to complete a comprehensive feasibility study in collaboration with the MSBA to determine the most 
financially and educationally responsible long‐term solution. The Feasibility Study is what the Project Team 
has been working  for  the  last 6 months. There are over  fifty construction professionals working over a 
collective of 4,600 hours on  the project  to  this point.  Lastly,  Lynn  reviewed  the current MSBA Building 
Process Schedule with the group. Lynn explained that the current Feasibility Study Phase would conclude in 
late June and would be followed by the Schematic Phase. The Schematic phase would last till January 2018 
and be followed by the Project Scope and Budget and Project Funding Agreement Phase and then move on 
to the Design Development, Construction Documents and Bidding Phase. Construction would be complete 
by June 2022. 

 
IV. Site Selection Process 

 
6. James Aspirino from PARE Corporation took the crowd through some slides in regards to the recent site 

selection process. There were four sites considered during this process. These sites  include the existing 
High  School  Site, Duro Mills  Site,  Fall  River  Industrial  Park  Site  and Anawan Mills  Site. All  sites were 
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evaluated based on the following criteria‐ Cost of property, location of property and adjacencies, buildable 
area and restrictions, and potential environmental issues. 
 

7. The pros and cons for each site were evaluated and the clear winner was the existing high school site. The 
existing High School site is owned by the City has sufficient land for an addition or new school and has no 
known environmental issues. 

 
V. Evaluation of Existing Conditions 

 
8. Troy Randal from Ai3 took the crowd through some slides relative to the existing conditions of the building. 

The slides showed many building envelope issues including active leaks in the roof and failure of windows. 
Some other slides highlighted the lack of ADA compliance in the building. Most of the bathrooms are out of 
compliant and there is no ADA elevator between floors. Some other slides showed areas of sever cracking 
in the building façade including cracking of existing ACM exterior panels. 

 
 

VI. Educational Visioning Sessions 
 

9. Troy then took the crowd through some slides relative to the Visioning Sessions.  Over the last two 
months, there have been four, half day Visioning Sessions. These Visioning Sessions are comprised of 
Faculty, Staff and Students. Participation was excellent and often had as many as 55 participants in 
attendance. 

10. At these sessions, design priorities were reviewed and discussed. Some examples of these design 
opportunities include; branding and identity, Connections and outdoor spaces, distributed dining, 
collaborative spaces and visible learning. Additionally, guiding principles for design were discussed some 
of the major wants from the group were‐ “Small school feel, large school pride”, “A place you want to 
be”, and to have outdoor connections. 

 
 
VII. Public Comments 

 
3. Gerald Fallon (1006 Maple Street) 

In my opinion this building should have a slanted roof, windows that open and corridors you can look down. 

I am a Parent of five children that attended Durfee High School. I appreciate the Arts Programs and think 
they should be preserved and expanded. 

 
4. Dave Dennis (132 Highland Avenue)   

This new High School  is a  long  time  coming. Please consider  in your design  the great diversity  that  is 
present in the Fall River Community.  
 
We are not wealthy people but we have great pride. We will be watching this process closely. We will not 
accept sub standard construction. We expect to have a world‐class facility. 
 

5. Sean Connell (219 Purchase Street) 
How much are the estimates for the cost of the project and how much will the State contribute? 
 
There is not a design yet for the project. There are many options that still need to be vetted before there is 
a design that can be responsibly budgeted. We will have more information at future public forums. 
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The  District  of  Fall  River  qualifies  for  an  80%  State  Contribution  from  the MSBA.  However,  this  80% 
contribution does not  include many costs that the MSBA deem  ineligible. These  ineligible costs can bring 
down  the  80%  contribution  significantly. We  will  have  a  better  understanding  about  this  percentage 
contribution in the future as the design develops. 
 

6. Audrey M. Poitras (68 Racher Street) 
I am a retired teacher who taught in Fall River for 13 years. I would like to see the new Durfee have a bell 
tower like the old Durfee High School on Rock Street. 
   
Though we have not started the design, we are considering adding some of the dominant features from the 
old Rock Street, Durfee High including the bell tower into the new design.   
 

7. Joe Naughton (578 Long Street) 
The new High School should be built to include the future of CVTE. CVTE students do go on to College. 
 
The High School should be built with extra space for future growth. Keep in mind 20 years ahead. Education 
is the corner stone of economic development. The field house should stay and the theater should stay. 
 

8. Kristen Gavin (593 Madison Street) 
I went to Durfee High School and  I now have three children that will go to the new Durfee High School. 
What are your plans for logistics while the new school is being built. 
 
It  is  too  early  to  talk  specifics about  construction  logistics as a design and approach has not been  yet 
determined. We can say that we will strive to make the building as least disruptive to education as possible.  
 

VIII. Closing 
 

9. Lynn Stapleton thanked everyone for their participation. Lynn also encouraged people to leave additional 
comments if any on the Durfee Rising Facebook and Twitter Pages.  
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NEW DURFEE HIGH SCHOOL PROJECT 

Please join the 

City of Fall River, Fall River Public Schools and 
the Durfee School Building Committee for 

PUBLIC FORUM #2 
Thursday, June 15, 2017 

6:30 PM – 8:00 PM 
Durfee High School Auditorium 

We need your input as we narrow the site layout 
options to those that are the most viable and 
appropriate in size and location on the site. The 
ultimate goal is to arrive at an appropriate 
comprehensive high school design that will 
provide a positive, 21st century learning 
environment for our students. 

The Durfee High School Project will benefit the 
entire Fall River Community by improving and 
increasing educational opportunities for our 
students. 

Agenda:
Siting/Site Layout Options 

Preferred Options 
Preferred Schematic Report 

Project Schedule Update 
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    Page 1 of 2 

DURFEE HIGH SCHOOL PROJECT – FALL RIVER, MA                       MEETING MINUTES 
 

PUBLIC FORUM NO. 2  June 15, 2017 
Location:  Durfee High School Auditorium 

Time:  6:30 PM 
  

 
I. Introduction of Project Team 
 

2.  Scott Dunlap from Ai3 welcomed the crowd and introduced Ken Pacheco and Chris Gallagher from the City 
of Fall River as well as Troy Randal and Craig Olsen from Ai3.  Scott went on to introduce Adam Keane and 
Paul Gransaull both  from Leftfield. Lastly, Scott  introduced  James Aspirino  from PARE Corp. PARE  is the 
project’s Civil Engineer. 

 
II. MSBA Grant Opportunity and MSBA Process 

 
3. Troy Randall  took  the crowd  through  some  slides  from  the Power Point presentation  in  regards  to  the 

MSBA  Grant  Opportunity  and  the  MSBA  Process.  Troy  explained  that  the  City  had  been  given  an 
opportunity to receive a grant reimbursement from the MSBA to pay costs associated with a new school 
facility project. This grant opportunity was offered in part because of the condition of the existing building 
infrastructure and the lack of building and energy code compliance of the present facility. 
 

4. Troy went on to explain that the MSBA funding comes from one cent of the Massachusetts 6.25% sales 
tax.    This  is  tax  paid  by  Fall  River  residents  and  taxpayers  throughout  the  commonwealth.  Lynn  then 
showed  a  slide  that  included  the many  surrounding  Cities  and  Towns  that  have  received  this  same 
support. 
 

5. Troy  then explained  the requirements  that need  to be  followed  to receive a grant  from  the MSBA. The 
first step  is to complete a comprehensive  feasibility study  in collaboration with  the MSBA  to determine 
the most  financially and educationally  responsible  long‐term  solution. The Feasibility Study  is what  the 
Project  Team  has  been working  for  the  last  6 months.  There  are  over  fifty  construction  professionals 
working over a collective of 4,600 hours on the project to this point. 

 
6.  Lastly, Troy reviewed the current MSBA Building Process Schedule with the group. Troy explained that the 

current  Feasibility  Study  Phase would  conclude  in  late  June  and would  be  followed  by  the  Schematic 
Phase. The Schematic phase would last till January 2018 and be followed by the Project Scope and Budget 
and  Project  Funding  Agreement  Phase  and  then  move  on  to  the  Design  Development,  Construction 
Documents and Bidding Phase. Construction would be complete by June 2022. 

 
 
III. Summary of Building and Site Options 

 
7. Seven building/site options were analyzed for the current site of the High School on Elsbree Street. Scott 

from Ai3 reviewed the pros and cons of these seven site options via a Power Point presentation. These 
options were titled 1A, 1B, 1C, 1D, 1E, 2A and 2B. Of these options, Option 1E was selected as the as the 
preferred solution for further development during the schematic design phase. 

8. Some  of  the  advantages  of  Option  1E were  reviewed.  Some  of  the  advantages  include  a  simplified 
building layout improving for way finding, security, etc., the maintaining of the athletic facility, and most 
of the athletic fields, and minimal disruption for students during construction. 

9. The presentation included some 3D massing renderings of Option 1E. 
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Fall River- Durfee High School Project – Public Forum No. 2 

_________________________________________________________________________________________________________

     
June 15, 2017    Page 2 of 2 

 
 
IV. Public Comments 

 
3. Gerald Fallon (1006 Maple Street) 

I like the design and I hope the building has a slanted roof like the Amazon warehouse. The City needs to 
get class sizes down. 

 
4. Matt Sunderson (No Address Given) 

It looks like parking spaces are being lost. How do you address that?  
 
Actually there  is a net add of parking spaces  in Option 1E.  It  just appears that there  is  less because the 
parking is more distributed. 
 
Will the vocational programs be maintained? 
 
Yes, the school has six programs currently and we are applying for two more.  
 

5. Joyce Rodrigues (188 Cottage Street) 
Please clarify where the performing arts spaces are located. 
 
Troy from Ai3 pointed on the 3D Massing rendering with a laser pointer to North‐West corner of the 
building and explained that the theater and other Art related programs would be located in this general 
area. Troy also explained that the current option 1E plans to leave the existing theater building for the 
town to re‐purpose as a community theater and education admin area. It was also said that this 
community theater/education admin area would be a separate project from the new Durfee High School. 
 
Joyce then replied that the old theater may qualify for a Massachusetts Cultural Facilities Fund. This fund 
could help in the renovation of this theater provided that the building was at least 50,000sf and that at 
least 50% of the space is dedicated to the arts. 
 
Chris explained that the building is in fact 90,000sf and that he would work with Joyce to further 
investigate this opportunity. 

 

V. Closing 
 

6. Troy Randal thanked everyone for their participation. Troy reminded people to  follow the Durfee Rising 
Facebook and Twitter Pages. As well as the Project’s web page which www.durfeerising.com 
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